



508 W Diversey, Chicago, IL 60614
Logistics Plan
Rev. 1/16/17

Dear Neighbor,

At the request of Alderman Tom Tunney, the below construction logistics information is being provided for the residential development located at 508 W Diversey Pkwy. The building will consist of a 12 story building incorporating residential units, onsite parking and 1st floor retail.

Project Timeline (All dates are Approximate):

- Foundation Start; 8/26/2016
- Foundation Completion; April of 2017
- Building top off; Fall of 2017
- Interiors Complete; End of 2017
- Occupancy/Construction Completion; Spring of 2018

Phase 1 : August 2016 – April of 2017

- The sidewalk directly in front of 508 W Diversey Pkwy. to be closed permanently
- The parking lane on the northern side of Diversey to have a parking ban from 500-516 Diversey during the hours of 6:00 Am – 6:00 Pm. parking to be available overnight in this area.
- The alleyway behind the property will remain free of obstruction from Macon construction or its subcontractors.
- Construction vehicles will access the site via Diversey and will use the parking lane to help minimize congestion and interference with local traffic.

Phase 2: April of 2017 – Completion of work

- The sidewalk directly in front of 508 W Diversey Pkwy. to be closed permanently
- The parking lane directly in front of the site to be closed permanently. The parking lane to the east (500-508 Diversey) and west (508-516 Diversey) of the property to have a parking ban during the hours of 6:00 Am – 6:00 Pm. parking to be available overnight in this area.
- The alleyway behind the property will remain free of obstruction from Macon construction or its subcontractors.

Best,

Frank Alfano
Project Manager
773.665.9252 Office