Construction Activities (Months 1-3)
- Remove Street Lights (4)
- Demolish Existing Concrete/Pavement
- Install Underground Utilities under Ashland Ave.
- Begin Foundations & Elevator Pit

Artis Senior Living Lakeview
3535 N. Ashland Ave.
Chicago, IL 60657
5/18/17

Approval:
Construction Activities
(Months 4-12)
- Masonry, Steel and Precast Plank
- Erection, Roofing
- Windows
- Interiors
- Alley Retaining Wall
- Exterior Facade (Brick, Siding)

Addison Street
3535 N. Ashland Ave.
5 Story Senior Living Building
3535 N. Ashland Ave.
Senior Living Building

Artis Senior Living Lakeview
3535 N. Ashland Ave.
Chicago, IL 60657
5/18/17

LEGEND
- Property Line
- Construction Fence
- Construction Gate
- Construction Entrance
- Sidewalk & Parking Entrance
- Closure Area
- Jersey Barrier
- Sidewalk Closure Signage
- Overhead Power Line & Poles

Pedestrian Route for Sidewalk Closure
Signage at Roscoe St.
Advanced Sidewalk Closure
Signage at Roscoe St.
Pedestrian Route for Sidewalk Closure
Ashland crossing at Roscoe St.

Masonry, Steel and Precast Plank Erection, Roofing
- Windows
- Interiors
- Alley Retaining Wall
- Exterior Facade (Brick, Siding)

Construction Activities (Months 4-12)
Logistics Plan
Site Construction
Months 13-14

Construction Activities
(Months 13-14)
- Site Landscaping, Sidewalks & Paving
- Building Completion
- Retaining Wall (3 Week Duration)
  - Temporary surface parking will be provided for residential garages affected during retaining wall construction. Contractor to coordinate with garbage collection services to ensure garbage cans are picked up. Contractor to move garbage cans to and from resident's property to collection point. Advanced notice will be given to impacted residents prior to work.

Section A:
Section B:
Section C:

Pedestrian Route for Sidewalk Closure
Ashland crossing at Roscoe St.

Artis Senior Living Lakeview
3535 N. Ashland Ave.
Chicago, IL 60657
5/18/17

Approval: